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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly Cloudy

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Surveyed the W-Line west deviation saddle, and the jacking saddle starting at 7:30am with the assistance
of Bob Brignano.
- Continued to process and review the data collected for the surveys done on the west jacking and
deviation saddles at the W2 cap beam. The surveys on the west jacking and deviation saddles were done
on Thursday/Friday March 31st/April 1st from 11pm to 4am and on Saturday April 2nd from 6:30am to
8:30am.
- Read pertinent emails and did miscellaneous office work that wasn't completed the last couple of days
due to surveying the saddles at the W2 cap beam.

Attachment

Conditions after the survey of the W-Line west deviation saddle and
Jacking saddles, no movement of the W2 cap beam was observed.

Conditions before the survey of the W-Line west deviation saddle and
Jacking saddles prior to the steel temps rising and causing thermal

expansion.
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